
Fiscal Year: 2004  Period: December

 Milestone Status Summary Report 

2004 October through 2030 September
WBS 04.02.01.01 - PAD Long Term S&M Projects

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 11/25/2003ISSUE D2 TO REGULATORS
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.03 - Paducah Operable Units

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
10/14/2003 A

Comment:

2B 06/03/2008ISSUE D0 TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.03 - Paducah Operable Units

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
06/03/2008

Comment:

2A 07/17/2008ISSUE D1 TO REGULATORS
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.03 - Paducah Operable Units

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
07/17/2008

Comment:

2A 11/25/2008ISSUE D2 TO REGULATORS
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.03 - Paducah Operable Units

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
11/25/2008

Comment:

2B 08/30/2004ISSUE GW PROTECTION PLAN TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.04 - Environmental Services

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
08/30/2004

Comment:

2B 05/30/2006ISSUE GW PROGRAM PLAN TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.04 - Environmental Services

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
05/30/2006
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 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 08/30/2007ISSUE GW PROTECTION PLAN TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.04 - Environmental Services

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
08/30/2007

Comment:

2B 05/29/2009ISSUE GW PROGRAM PLAN TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.04 - Environmental Services

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
05/29/2009

Comment:

2B 08/30/2010ISSUE GW PROTECTION PLAN TO DOE
DOE SITE REP DESIGNATED MILESTONEXXXX - 

04.02.01.01.04 - Environmental Services

Type: Regulatory Driver: Regulatory Agreement:

PAD Long Term S&M Projects
08/30/2010
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